423-41-03 CCR 96-0741B

Section 6 - Contract Data Requirements List (CDRL)

Revision A 1 June 2, 1994



001

002

003

004

005

006

007

008

009

010

011

012

013

014

015

101/MG1

102/MG1

103/MG3

104/MG1

105/MG3

106/MG1

107/MG2

108/MG3

109/MG3

110/MG2

111/MG3

112/MG3

113/MG3

114/MG3

115/MG3

Revision A

ECS Project
Management Plan

ECS Configuration
Management Plan

ECS Configuration
Management
Procedures

ECS Data
Management Plan

ECS Data
Management
Procedures

Schedule
Management Plan

Level 1 Master
Schedule

Intermediate Logic
Network Diagrams

Performance
Measurement Status
Reports

Procurement
Management Plan

Monthly Progress
Reports

Milestone Monitoring

Intermediate Bar
Charts

Tabular Reports

200 copies

25 copies

200 copies

25 copies

200 copies

25 copies

3 copies

3 copies

25 copies

25 copies

25 copies

3 copies

3 copies

3 copies

90-Day Window Report 3 copies
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1 wk priorto PMR 3.1.2.1
1 wk priorto PMR 3.1.5.1, 3.8.1.3,
3.8.3.2.1,
3.8.3.2.3
4 months after 3.1.5.1,3.8.1.3
PMR
1 wk priorto PMR 3.1.5.2
2 months after 3.1.5.2
PMR
1 week prior to 3.1.5.2
PMR
Monthly N/A
(TIP req't)
Monthly N/A
(TIP req't)
monthly 3.1.3
1 wk priorto PMR 3.1.4
monthly 3.1.2.2
monthly 3.15.2&
WBS H/B
as requested by 3.1.5.2 & CHO3
government up to WBS H/B
monthly
as requested by 3.1.5.2 & CHO3
government up to WBS H/B
monthly
monthly 3.1.5.2&
WBS H/B
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016 116/MG3

017 117/MG3

018 118/MG3

019 119/MG3

020 120/MG3

021 201/SE1

022 202/SE1

024 204/SE3

025 205/SE1

026 206/SE2

027 207/SE1l

028 208/SE1

029 209/SE1

(F),
209/SE2

(P)

Revision A

Work Packages /
Scheduling Sys Cross
Ref Guide

End Item Float Report

Monthly Analysis

Contractor Cost
Reporting — 533
Requirements

Monthly Contractor
Manpower Reporting

ECS Systems
Engineering Plan

ECS Standards &
Procedures

Annual Capabilities,
Requirements, &
Technology Report

Science User’'s Guide
& Ops Procedures
Handbook

Version 0 Analysis
Report (Contractor
Analysis of Version 0)

ECS System Design
Specification

Methodology for
Definition of External
Interfaces

External Interface
Control Documents
(ICDs)

3 copies

3 copies
3 copies

25 copies

25 copies

25 copies

200 copies

200 copies

200 copies

200 copies

200 copies

25 copies

25 copies
each
external
interface
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monthly 3.15.2&
WBS H/B

monthly 3.1.5.2&
WBS H/B

monthly 3.152&
WBS H/B

monthly & 3.1.5.2

guarterly

monthly 3.1.5.2

1 wk priorto PMR 3.2.2.1

1 month prior to 3.2.1.2

SRR

CRR -2 weeks 3.8.35,3.2.2.1

Vol. 4 3.8.34.2

(D) SRR - 1month;

(F) SDR;

Vol. 1-3

(D) CDR - 1 month

(F) each release -

4 months

SDR -2 weeks, 3.23.1

PDR/IDR - 2

weeks

SDR -2 weeks 3.3,3.3.3.2,
3.23.1

1 month prior to 3.2.35

SRR

CDR -2 weeks (F), 3.2.35

PDR/IDR - 2

weeks (P)
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030

031

033

034
035

036

038

039

040

041
042

043

045

046

048

210/SE3

211/SE3

213/SE2

214/SE1
215/SE3

216/SE1

218/SE3

219/SE?2

(P),
219/SE1

(F)

223/SE1

221/SE2
301/DV1

302/DV1

(P)
302/DV2

(F)
304/DV1

305/DV3
(P)
305/DV2 (F)
305/DV2
(U/D)

307/DV2

Revision A

Risk Assessment
Report

Trade-off Studies
Analytical Data

ECS Life Cycle Cost
Report

ECS Security Plan

Security Risk Analysis
Report

ECS Requirements
Specification

Project Development
History

Interface Requirements
Documents

ECS External Data
Traffic Requirements

CRR Input Materials

ECS System
Implementation Plan

ECS Facilities Plan

Segment
Requirements
Specification

Segment/ Design
Specifications

Segment/Element
Release Plans

200 copies

200 copies

25 copies

25 copies

25 copies

200 copies

25 copies

25 copies
each
version &
external
interface

25 copies

100 copies
200 copies

200 copies

25 copies
each
Specification

25 copies
each
Specification

25 copies
each plan
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PDR/IDR -2 weeks 3.3.2.5,3.2.4

PDR/IDR -2 weeks 3.2.3.1

yearly 3.25

PDR + 4 months  3.2.4
PDR/IDR +2 3.24
Months

1 month prior to 3.21,321.1
SRR

yearly 3.2.2.1

Per The System 3.2.35
Implementation

Plan when

approved

Quarterly starting 1.7, 3.2.1.1 CH12
with 1% delivery

on January 1,

1996

CRR-2 weeks 24.1

1 wk prior to PMR, 1.3, 3.2.2.2,
1 wk priorto SRR 3.4.5

SDR -2 weeks (P) 3.2.2.2
CDR -2 weeks (F)

PDR/IDR -2 weeks 3.3.2.2
PDR/IDR -2 weeks 3.3.2.3

(P)

CDR -2 weeks (F)

RRR -2 weeks

(U/D)

PDR/IDR -2 weeks 3.3.2.1
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049 308/DV2 Software Development 200 copies SDR -2 weeks 3.2.2.2

Plan
050 311/DV1 Database Design and 25 copies 1 month after 3.3.2.3
Database Schema PDR/IDR
Specifications
051 313/DV3 ECS Internal ICDs 25 copies PDR/IDR -2 weeks 3.3.2.4
P), eachICD & (P);
313/DV3 version CDR -2 weeks (F)
(F)
052 317/DV1 Prototyping and 25 copies SDR+1 month 3.3.3.1
Studies Plan
053 318/DV3 Prototyping & Studies 25 copies monthly 3.3.3.1
Progress Reports
054 319/DV1 Release 25 copies PDR/IDR -2 weeks 3.3.5, 3.2.2.4,
: each plan (P) 3.6.1
Integration & Test Plan CDR - 2 weeks
(F)
055 322/DV23 Release 25 copies TRR (P) 3.3.2.1,36.1
each test
Integration & Test CI::SR + 1 month
Procedures (F)
056 324/DV3 Release 25 copies CSR + 1 month 3.3.5,36.1
Segment/Element each report
Integration & Test CSR-2-weeks(P)
Reports RRR-6weeks{F)
057 326/DV3 Monthly Tabulation of  25* copies monthly / starting 3.3.5
S/W Errors each month with I&T activities
058 329/DV2 Segment/Element 25 copies PDR/IDR-2 weeks 3.3.2.1
Development Plans each plan
060 331/DV3 Prototyping & Studies 25 copies 6 months priorto  3.3.3.1
Final Report Contract end
061 332/DV3 Contractor's Release  25* copies 3 months after 3.23.1
Experience Report each Release
062 333/DV1 PGS Toolkit Users 100 copies (F) SDR -6 3.5
Guide for the ECS months;
Project (U/Ds) each toolkit
release
063 401/VE1l Verification Plan 200 copies SDR-2 weeks 3.6,3.7
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065

066

069

070

071

072

074

076

077

078

403/VE1

404/VE1

409/VE1

411/VE1

412/VE2

413/VES3

44N EL

415/VE1

501/PA1

502/PA3

503/PA3

Revision A

Verification
Specification

Procedure for Control
of Unscheduled
Activities During
Verification

EGSéystem
Integration & Test
Report

ECS Overall Sys
Acceptance Test Plan

ECS Overall System
Acceptance Test
Procedures

ECS Overall System
Acceptance Test
Report

Discrepancy Reports

ECS Sys Integration &
Test Procedures

Acceptance Testing
Management Plan

Performance
Assurance
Implementation Plan
(PAIP)

Contractor’s Practices
& Procedures
Referenced in the PAIP

Performance
Assurance Status
Report

25 copies
each plan

25 copies
each
specification

200 copies

200 copies

25 copies

200 copies

200 copies

25 copies
each report

200 copies

25 copies
each report

200 copies

25 copies

25 copies
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(overview),;
PDR/IDR -2 weeks

"
PDR/ABR -2 weeks 3.6, 3.7

CDR - 2 weeks
RRR + 1 month
1 wk priorto CDR 3.6, 3.7

RRR -2weeks(F)

SDR - 2weeks 3.2.2.4,3.6.2

3 months priorto  3.6.2
RRR

RRR-2weeks 3.6.1, 3.6.2

Monthly starting 3.6.2
after first release

RRR

2 weeks prior to 3.6.2
PMR (P); 2 weeks

prior to SDR

2 weeks prior to 3.7,3.7.1, 3.7.3,

SDR 3.8.1.5

2 weeks prior to 3.7,3.7.1 CHo7
SDR

monthly 3.7,3.7.1,3.7.2
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079 504/PA1

080 505/PA3

081 506/PA3

Revision A

Data on Previously
Designed H/W & S/W

Description of
Contractor &
Subcontractor Audit
Programs

Audit Reports

25 copies

25 copies

25 copies
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2 weeks prior to
each CDR

2 weeks prior to
SDR

semi-annually

3.7,3.7.1 XY

3.7
(in PAIP)

3.7,3.7.1
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082

083

084

085

086

087

088

089

090

091

092

093

094

095

508/PA1

510/PA1

511/PAl

512/PAl

513/PA2

514/PA2

515/PA2

516/PA2

517/PA2

518/PA3
519/PA3

520/PA2

521/PA3

522/PA2
(P)
522/PA2
(F)

Revision A

Responses to Review
Team Recommenda-
tions & Action Items

Summary Reports of
Contractor Reviews

Maintainability

Demonstration Plan

Maintainability Demon-

stration Test Plans

Hazard Analyses

Security-Sensitive
Items List

Availability

Models/Predictions

Reliability Predictions

Failure Modes & Effect
Analyses & Critical

Items List

Maintainability
Predictions

Maintainability Demon-
stration Test Reports

S/W Critical Items List

S/W Nonconformance

Reports (formal)

Integration &

Inspection Flow Plan

25 copies

25 copies

200 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies
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=1 month after 3.4
each review
monthly N/A
(in PASR)

2 weeks prior to 3.7
CDR, TRR
CSR - 2weeks 3.7
2 weeks prior to 3.7
IDR/PDR
2 weeks prior to 3.7
PDR & CDR
CDR -2 weeks (F), 3.7
PDR -2 weeks (P)
2 weeks prior to. 3.7
PDR/CDR
PDR/CDR -2 3.7
weeks
PDR -2 weeks (P) 3.7
CDR -2 weeks (F),
within 1 month of 3.7
demonstration
2 weeks prior to 3.7
PDR/IDR with
updates as
required
monthly / starting 3.7
with I&T activities
PDR -2 weeks, 3.7
CDR -2 weeks

June 2, 1994
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096 523/PA1 Contractor 25 copies 1 month prior to 3.7

Workmanship SDR as required
Procedures Proposed

Instead of NASA NHBs
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097

098

099

100

101

102

103

104

105

106

107

108

109

110

111

112

524/PAl

525/PA3

526/PAl
527/PAl
528/PAl
529/PA3

530/PAl

531/PA2
532/PAl
533/PAl

534/PAl

535/PAl

601/0P1
(P)
601/0P1
(F)

602/0P1
603/0P1

604/0P1

Revision A

New or Critical
Processes, Specs, &/or
Procedures

Training & Certification
Records

Standard Repair
Procedures

Request for Waiver

Request for Delegation of
MRB Authority to a
Supplier

Malfunction/Failure
Reports (MRs)

Closeout Submittal of
Malfunction/Failure
Reports

S/C Orbital Anomaly
Report (SOAR)

Environmental Control
Plan

Responses to Problem
Notices and Alerts

Maintenance Records

Acceptance Data Package

Maintenance &
Operations Management
Plan

Property Management
Plan

Operational Readiness
Plan

ECS Operations
Concept Document

25 copies

25 copies

25 copies
25 copies
25 copies
25 copies

25 copies

25 copies
25 copies
25 copies

25 copies

25 copies

200 copies

25 copies
200 copies

25 copies

10
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NLT 2 months prior 3.7
to request approval

date

on-going — 3.7
available for review

on request

RRR -1 month 3.7
as required 3.7

NLT 1 month priorto 3.7
request approval

date
monthly 3.7
as required 3.7

per DID description 3.7

CDR - 1 month 3.7
as required 3.7
on-going — 3.7
available for review

on request

2 weeks aftereach 3.7
Release

PDR -2 weeks (F) 3.8.1
SDR -2 weeks (P)

1 month after SDR 3.8.1.2

RRR -2 weeks 3.8.15,3.8.1.5.1,
3.8.1.5.3
1 month prior to 3.2.2.3 CH10
SRR, RIR and CDR
June 2, 1994



113

114

115
116

117

118

119

120

121

122

123

124

125

127

605/0P2

607/0P2

608/0OP1
609/0P1

611/0OP3

612/0P3

613/0P1

(P),
613/0P1

(F)
614/0P1

615/0P2

616/0P2

617/0OP3

618/0OP3

619/0P3

621/0P1

Revision A

Operations Scenarios
(elements)

Maintenance & Ops
Manual

ECS Operations Plan

Maintenance & Ops
Procedures

Operator’'s Manuals

Programmer’s
Manuals

COTS Maintenance
Plan

Developed Software
Maintenance Plan

Special Maintenance
& Test Equipment

Integrated Logistics
Support Plan

Logistics Support
Analysis Plan

Replacement Part List
& Spare Parts List

Test & Support
Equipment
Requirements List

Maintenance & Ops
Transition & Training
Plan

200 copies

200 copies

200 copies
200 copies

25 copies
each
manual

25 copies
each
manual

25 copies
each plan

100 copies

25 copies

25 copies

25 copies

25 copies

25 copies

25 copies

11
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CDR -2 weeks 3.3.2.6
CDR -2 weeks 3.8.3.1
RIR -2 weeks 3.2.2.3,3.83.1
CSR -2 weeks 3.3.2.6
CSR -2 weeks 3.8.3.1
1 month prior to 3.8.3.1
each Release
PDR -2 weeks (P) 3.8.3.2
& CDR -2 weeks
(U/D)
PDR -2 weeks (P) 3.8.3.2.3
& CDR -2 weeks
(U/D)
1 month after 3.8.3.2.2
PDR/IDR
SRR-1month& 3.8.2
each CDR -2
weeks
SRR-1month& 3.8.2
each PDR -2
weeks
each CDR -2 3.8.2
weeks & each
RRR -2 weeks
each CDR -2 3.8.2
weeks & each
RRR -2 weeks
6 months priorto  3.8.3
Contract end
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128

129

130

144

131

132

133

134

135

136

137

138

139

140

143

144

622/0P2

625/0P3

626/0OP1

627/0P3

701/PP3

702/PP3

703/PP3

704/PP3

705/PP3

706/PP3

707/PP3

708/PP3

709/PP3

710/PP3

714/PP3

222/SE2

Revision A

ECS Training Plan

Training Material

M & O Certification
Plan

Security Risk
Management Plan

PMR Presentation
Package

SRR Presentation
Package

SDR Presentation
Package

RRR Presentation
Package

PDR/IDR Presentation

Package

CDR Presentation
Package

PRR Presentation
Package

ORR Presentation
Package

TRR Presentation
Package

ETR Presentation
Package

CSR Presentation
Package

COTS Analysis &
Modeling Report

200 copies

200 copies
25 copies

25* copies
200 copies
200 copies
200 copies
200 copies
25* copies
25* copies
200 copies
200 copies
200 copies
200 copies
25 copies

each pkg.

5 copies
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each PDR -2 3.8.3.4.2,
weeks & each 3.2.23
CDR +1 month
each RRR -2 3.8.3.4.2
weeks
each RRR -2 3.8.34.1
weeks
1 month after DID
215/SE3
2 weeks after N/A
PMR
2 weeks after SRR N/A
2 weeks after N/A
SDR
2 weeks after RRR N/A
2 weeks after N/A
PDR/IDR
2 weeks after N/A
CDR
2 weeks after PRR N/A
2 weeks after ORR N/A
2 weeks after TRR N/A
2 weeks after ETR N/A
2 weeks after 2472
CSR
Tri-annually (April 2.3.3
1, Aug 1, Dec 1)

June 2, 1994
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